Introduced by: Councilmember Smith Single Reading: July 28, 2014

CITY OF TAKOMA PARK, MARYLAND

ORDINANCE NO. 2014-45

AUTHORIZING ADDITIONAL DESIGN AND ENGINEERING WORK FOR THE

WHEREAS,

WHEREAS,

WHEREAS,

WHEREAS,

WHEREAS,

FLOWER AVENUE GREEN STREET PROJECT

the City Council approved Ordinance 2012-26 on May 21, 2012, authorizing a
contract with Rummel, Klepper and Kahl, (RKK) in the amount of $275,755 for
development of the Flower Avenue Green Street Project; and

since that time, City staff and the design team have been working diligently to
develop the project, identify funding, and inform the public about the project; and

as the project has been developed additional elements have been added and costs
incurred that were not originally envisioned; and

RKK has notified the City that additional funding in the amount of $176,794 is
estimated to be needed to complete the final design; and

funding for the design portion of the project comes from the Maryland State
Highway Administration through a road transfer and funding agreement that
provides the City the sum of $696,000 for the design and construction of
improvements to Flower Avenue.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF TAKOMA
PARK, MARYLAND, THAT:

SECTION 1.

SECTION 2.

SECTION 3.

The City Manager or his designee is authorized to revise the original contract
agreement with Rummel, Klepper and Kahl.

This additional contract amount is One Hundred Seventy-Six Thousand Seven
Hundred and Ninety-Four Dollars ($176,794).

This Ordinance shall become effective upon adoption.

Adopted this 28th day of July, 2014.

AYE:
NAY:
ABSTAIN:
ABSENT:

Williams, Grimes, Male, Stewart, Seamens, Smith, Schultz
None
None
None



